CMRS Status Summary — July 2002

Company

Issues

Alltel
(6/2002)

26 - Complete

Albemarle, Carroll, Charlottesville, Chesapeake,
Chesterfield, Danville, Galax, Grayson, Hampton,
Hanover, Henrico, Henry, Isle of Wight, James City,
Lynchburg, Martinsville, Newport News, Norfolk,
Pittsylvania, Portsmouth, Powhatan, Richmond, Suffolk,
VA Beach, Williamsburg & York.

14 - > 6 months

e PSAP Issue - Culpeper (wants NCAS only), Dinwiddie
(paperwork), Gloucester (paperwork), Prince
George (awaiting CRS) & Washington (awaiting
maps from PSAP)

o LEC Issue - Bedford (PANI), Charles City (Trunks),
Southampton (Trunks)

e Unknown - Franklin, Petersburg, Surry & Sussex

e Pending Implementation - Mecklenburg & New Kent

8 - < 6 months

Amelia, Bristol, Brunswick, Colonial Heights, Emporia,
Goochland, Lunenburg and Nottoway

Phase Il

Reports Phase Il deployment for 4™ quarter 2002.

AT&T
(4/2002)

5 - Complete

Alexandria, Arlington, Fairfax, Loudoun & Prince William

1 ->6 months

Stafford County

Phase Il

In negotiations with FCC on Consent Decree

Cingular
(6/2002)

15 - Complete

Arlington, Accomack, Alexandria, Bristol, Clarke,
Culpeper, Fairfax County, Fauquier, Frederick, Loudoun,
Northampton, Orange, Prince William, Washington &
Winchester.

8 - > 6 months

o LEC Issues - Westmoreland (Trunks)

e PSAP Issue - King George (PSAP Trunks), Lancaster
(Trunks), Louisa (CPE Upgrade), Shenandoah (CPE
Upgrade), Spotsylvania (PSAP did not order trunks),
Stafford (Requested Delay to 5/02, was 3/02) &
Warren (Trunks)

3 - <6 months

Caroline, Page & Smyth

Phase Il

Reports Phase Il deployment in mid 2002.

Nextel
(6/2002)

14 - Complete

Chesapeake, Chesterfield, Hampton, Hanover, Henrico,
Isle of Wight, James City, Newport News, Norfolk,
Portsmouth, Prince William, Suffolk, VA Beach, & York

13 - > 6 months

o CPE Issues - Gloucester, Dinwiddie, Hopewell, New
Kent, Petersburg, Prince George & Stafford

e In progress - Sussex

¢ Pending implementation - Emporia (TBD, was 5/02),
Fauquier (7/02), Powhatan (7/02, was 5/02),
Richmond (TBD was 12/01), Spotsylvania (7/02) &
Williamsburg (7/02, was 2/02)

4 - < 6 months

Colonial Heights, Goochland & Greensville

Phase Il

Reports Phase Il deployment 10/02 (waiver).

Nextel
Partners
(6/2002)

5 - Completed

Albemarle, Charlottesville, Roanoke, Roanoke County
& Salem

4 - > 6 months

o CAS Issue — Frederick & Winchester
o PSAP Issue — Radford & Montgomery

4 - <6 months

Botetourt (1/03), Lynchburg, Rockbridge & Washington

Phase Il

Reports Phase Il deployment 10/02 (waiver).
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NTelos
(6/2002)

39 - Complete

Albemarle, Blacksburg, Charlottesville, Chesapeake,
Chesterfield, Christiansburg, Clarke, Danville, Franklin
County, Frederick, Hampton, Hanover, Harrisonburg,
Henrico, Henry, Isle of Wight, James City, Lexington,
Lynchburg, Martinsville, Montgomery, Newport News,
Norfolk, Orange, Pittsylvania, Portsmouth, Powhatan,
Richmond, Roanoke, Roanoke County, Rockbridge,
Rockingham, Salem, Shenandoah, Suffolk, VA Beach,
Williamsburg, Winchester & York.

6 - > 6 months

o PSAP lIssues - Louisa (PSAP CPE-6/02), Petersburg
(PSAP Trunks), Pulaski (CPE, 7/02) & Radford (PSAP
Trunks)

e Pending Implementation - Bedford (7/02) & Hopewell
(7/02, was 6/02)

3 - <6 months

¢ Others — Botetourt (1/03), Fredericksburg (7/02 was
6/02) & Spotsylvania (7/02 was 6/02)

Phase Il

Reports Phase Il deployment beginning in 3" quarter of
2002.

Sprint PCS
(6/2002)

16 - Complete

Chesapeake, Chesterfield, Hampton, Hanover, Henrico,
James City, Isle of Wight, Newport News, Norfolk,
Portsmouth, Powhatan, Richmond, Suffolk, VA Beach,
Williamsburg & York.

22 - > 6 months

e Trunk Issue - Alexandria, Arlington, Culpeper, Fairfax,
Fauquier, Hopewell, Loudoun (7/02), Prince William
(8/02), Stafford & Winchester.

o PSAP Issues — Louisa (6/02)

¢ Pending Implementation - Charles City (7/02, was
4/02), Dinwiddie (7/02, was 4/02), Emporia (7/02, was
3/02), Fredericksburg (7/02 was 6/02), Gloucester
(7/02, was 4/02), New Kent (7/02, was 3/02),
Petersburg (8/02, was 4/02), Southampton (8/02, was
4/02), Spotsylvania (8/02), Surry (7/02, was 4/02),
Warren (7/02, was 4/02)

9 - < 6 months

Amelia (10/02), Brunswick (10/02), Colonial Heights
(9/02), Farmville (8/02), Goochland (8/02), Greensville
(9/02), Nottoway (8/02), Prince George (8/02, was 6/02)
& Sussex (7/02 was 5/02)

Phase Il

6/02 deployment - Alexandria, Arlington, Fairfax,
Loudoun, Prince William

6/02 deployment - Chesterfield, Richmond, Winchester
7/02 deployment - Hampton, Norfolk, Portsmouth, VA
Beach

8/02 deployment - Newport News, Suffolk

9/02 deployment - Henrico, York, James City, York

Triton/Suncom
(6/2002)

31 - Complete

Accomack, Albemarle, Charlottesville, Chesapeake,
Chesterfield, Clarke, Emporia, Frederick, Hampton,
Hanover, Harrisonburg, Henrico, Henry, Hopewell, Isle
of Wight, James City, Lynchburg, Martinsville, Newport
News, Norfolk, Northampton, Orange, Portsmouth,
Powhatan, Richmond, Roanoke County, Rockingham,
Suffolk, VA Beach, Williamsburg & York.
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20 - > 6 months

e PSAP Issues - Dinwiddie (CPE), Franklin, Gloucester
(SALI), New Kent (CPE) & Southampton

e Working to Implement - Bedford, Montgomery (7/02,
was 2/02), Petersburg (7/02), Pittsylvania, Pulaski,
Radford (7/02) & Stafford

¢ Pending Implementation - Danville (7/02 was 5/02),
Roanoke (7/02 was 6/02), Rockbridge (7/02, was
2/02), Salem (7/02 was 6/02), Warren (7/02 was
5/02), Winchester (7/02, was 4/02)

14 - < 6 months

Amelia, Botetourt (1/03), Caroline, Colonial Heights,
Fluvanna, Fredericksburg, Goochland, Louisa,
Mecklenburg, Nottoway, Prince George, Smyth,
Spotsylvania, Sussex, Vinton, Washington & West
Point.

Phase I Not reported
U.S. Cellular 5 - Complete Albemarle, Charlottesville, Henry, Lynchburg, &
(6/2002) Martinsville
9 - > 6 months e Trunk Issue — Christiansburg & Twin County
o Ready to test — Patrick
e Testing (7/02 was 6/02) — Bedford, Franklin County,
Roanoke, Roanoke County, Rockbridge & Salem.
3 - <6 months Greene, Smyth, Vinton
Phase I Not reported
Verizon 25 - Completed Accomack, Alexandria, Arlington, Chesapeake,
Wireless Chesterfield, Danville, Fairfax, Fauquier, Hampton,
(6/2002) Hanover, Henrico, James City, Loudoun, Newport News,

Norfolk, Northampton, Pittsylvania, Portsmouth,
Powhatan, Richmond, Shenandoah, Suffolk, VA Beach,
Williamsburg & York.

33 - > 6 months

e PSAP Issue - Gloucester (SALI)

e Working - Carroll County (6/02), Bedford (7/02, was
5/02), Emporia (7/02 was 5/02), Louisa (7/02 was
6/02), Spotsylvania (7/02 was 6/02), and Stafford
(7/02 was 6/02)

¢ Pending Implementation - Charles City (7/02 was
5/02), Charlotte County (7/02 was 5/02),
Christiansburg (7/02 was 5/02), Dinwiddie (7/02 was
5/02), Franklin (7/02 was 5/02), Greensville (7/02 was
5/02), Hopewell (7/02 was 5/02), Isle of Wight (7/02
was 5/02), Lancaster (7/02 was 6/02), Mecklenburg
(7/02), Middlesex (7/02 was 5/02), Montgomery (7/02
was 5/02), New Kent (7/02, was 5/02), Orange (7/02,
was 2/02), Patrick (7/02 was 5/02), Petersburg (7/02
was 5/02), Prince George (7/02), Prince William (7/02
was 1/02), Pulaski (7/02 was 5/02), Roanoke (7/02
was 5/02), Roanoke County (7/02 was 5/02),
Rockbridge (7/02 was 1/02), Southampton (7/02 was
5/02), Sussex (7/02 was 5/02), Washington (7/02 was
1/02) & Westmoreland (7/02 was 5/02)

4 - <6 months

Bristol (7/02), Farmville, Fredericksburg & Lunenburg

Phase Il

Deployed - Chesapeake, James City, Hampton,
Newport News, Suffolk & York

Planned - 7/02 - Norfolk, Portsmouth, VA Beach

7/02 - Accomack, Alexandria, Arlington, Fairfax, Henrico,
Loudoun, Northampton, Prince William & Richmond
9/02 - Chesterfield, Frederick, Roanoke & Roanoke
County
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Virginia 2 - > 6 months Pending Implementation - Harrisonburg & Rockingham —
Cellular agreement issue with Verizon (no change)

(6/2002)

VoiceStream 0 - Completed

(6/2002) 10 - > 6 months Albemarle, Alexandria, Arlington, Charlottesville, Fairfax,

Fauquier, Loudoun, Prince William, Stafford &
Warrenton (all planned by end of 7/02 was 1/02)

0 - < 6 months

**Note: New markets will roll out with Phase | and
Phase Il NSS if PSAP is ready.
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